2021 Street & Utility Projects
Update 08/26/2021

E 8™ Street

Highlights from this past week:
e Crew is about 95% done with restoration work.
e Contractors are working on driveway cleanup and asphalt patching.
e Temporary street signs are up but will be replaced with new signs soon.

Upcoming work:
e Contractor will finish restoration work by next Tuesday.
e Second lift of asphalt is scheduled to be installed Monday and Tuesday of next week (slight delay
because of rain/forecast). This could be delayed if there is more rain next week.

S Pierson Avenue

Highlights from this past week:
e Contractor has started installing all storm sewer main and completed water main.
e Contractor is working on water and sewer lateral replacements.

Upcoming work:
e Contractor will be working on water lateral connections and finishing storm sewer through next
Wednesday.
e Underground electrical work will be done after lateral replacements. Road grading will follow
after that.



